

Communication

Date	05-10-2026
Team ID	6ab2256ffc67a5bc022256a7
Project Name	Script_ Controlled ACL _ Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / MS Teams	Project Team Members	Align on daily ACL script development tasks and identify immediate blockers.
2	Progress Update	Weekly	Email / GitHub	Team Lead & Developer	Review milestone status for ServiceNow security rule implementation.
3	Issue / Bug Discussion	As Needed	Jira / Zoom	Developers & QA Tester	Troubleshoot server-side GlideRecord ACL execution and permission overrides.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Security Mentor	Demonstrate role- and field-based record access restriction rules.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Conduct end-to-end dry run of ACL record restriction scenario demonstration.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on specific field-level conditions for ACL restriction.	Held an ad-hoc sync to define a precise security matrix mapping fields to user roles.
2	Delay in receiving feedback during script debugging on ServiceNow instance.	Established an urgent issue channel on Slack for real-time troubleshooting and debugging logs.
3	Inconsistent testing results across different user impersonation roles.	Standardized test case scripts and shared role-impersonation checklists before demo reviews.