

Project Demo Planning

Date	05-10-2026
Team ID	6ab2256ffc67a5bc022256a7
Project Name	Script_ Controlled ACL _ Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Security Needs	Overview of ServiceNow RBAC limitations and the necessity of dynamic field-based ACL access control.	2 mins	Team Member 1
2	Architecture & ACL Configuration	Explain server-side GlideRecord ACL rules, evaluation order, and JavaScript trigger execution.	3 mins	Team Member 2
3	Live Demo: Confidential Record Isolation	Demonstrate hiding records marked u_confidential = true from users lacking security clearance.	4 mins	Team Member 1
4	Live Demo: State-Based Field Lockout	Show write permission restriction on forms once state transitions to 'Approved' or 'Under Review'.	3 mins	Team Member 2
5	Security Debugger & Impersonation	Validate security rules using Security Debugger logs and impersonating standard vs admin users.	3 mins	Team Member 1 & 2
6	Update Set Deployment & Q&A;	Demonstrate Update Set packaging and address technical questions regarding script performance.	2 mins	All Team Members

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Define real-world business context and data security requirements in ServiceNow.
2	Solution Overview	Detail the Advanced ACL scripting approach and condition builder integration.
3	Live Feature Demonstration	Execute live user impersonation test cases showing row-level access control in real time.
4	Q&A; Session	Answer evaluator questions regarding script optimization and edge cases.